
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:38 AM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 371 Date: 27-Jun-2011 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 657

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO #140

•Met with Eric Blue (ABF) regarding the forming and pouring of grout at the mockup.
•From 1330 to 1700 hrs two workers (Ignacio Garcia and Everardo Hernandez) formed, mixed, and
poured the grout under the support plates of the CCO 140 mockup. One entire bag of SIKA 300 was used
for this operation.
Accrued 2 hours of overtime covering the Change Order work.
General Comments

•Gathered and cleaned grout moulds to take test cubes from the grout pour that is to happen later today
at the CCO 140 mockup.

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

3.50

002217

0.00

No

0.00 0.00

AIR COMPRESSOR-DSL/PORTABLE, 185 CFM

3.50

000001

0.00

No

0.00 0.00

GENERATOR, 7000 WATT

3.50

000009

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM IGNACIO GARCIASemi-Skilled Laborer 2.00 1.50 0.00 3.50

JNM EVERARDO HERNANDEZSemi-Skilled Laborer 2.00 1.50 0.00 3.50

Page 1 of 1ddrRptbyBidItem


